
 

 

 
 

 
 

TOWN OF SHREWSBURY 
214 Lake Street 

Shrewsbury, Massachusetts 01545-5338 
 

MINUTES 
June 9, 2020 

 
Important Notice: Pursuant to Governor Baker’s March 12, 2020 Order Suspending Certain 
Provisions of the Open Meeting Law, G.L. c. 30A, §18, and the Governor’s March 15, 2020 Order 
imposing strict limitations on the number of people that may gather in one place, this meeting of the 
Beal Early Childhood Center Building Committee will be conducted via remote participation to 
the greatest extent possible. All meetings and hearings listed in the agenda will also be done so 
through remote participation. Specific information and the general guidelines for remote participation 
by members of the public and/or parties with a right and/or requirement to attend this meeting can be 
found on the town’s website, at www.shrewsburyma.gov/coronavirus. For this meeting, members of 
the public who wish to listen or watch the meeting may do so by dialing [1 347-554-7479] and 
entering the following pin: [721 032 987#] or visiting www.shrewsburymediaconnection.org. No in-
person attendance of members of the public will be permitted, but every effort will be made to ensure 
that the public can adequately access the proceedings in real time, via technological means. In the 
event that we are unable to do so, despite best efforts, we will post on the town's website an audio or 
video recording, transcript, or other comprehensive record of proceedings as soon as possible after 
the meeting.  
 
Present: Mr. Kane, Mr. Cox, Mr. Baldinger, Mr. Mizikar, Mr. Girardi, Mrs. Fryc, Dr. Sawyer, 
Mr. Collins, Ms. Boucher 
Also Present: Mrs. Deborah Shaer of PMA Consultants, LLC, Mr. Walter Hartley of PMA 
Consultants, LLC, Mr. Frank Payeur of Fontaine Brothers, and Katie Crockett of Lamoureux 
Pagano & Associates  
 

 
1. 5:00 pm: Call to Order 

Mr. Kane called the meeting to order at 5:00 pm. 

 

2. Tour of the Howard J. Beal Elementary School at 214 Lake Street 

Committee members toured the Howard J. Beal Elementary School at 214 Lake Street and 
reviewed the construction progress.  

 

3. Meet remotely through Google Meet 

Mr. Kane read the remote script verbatim. Mr. Brennan was not in attendance.  
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4. Meeting Minutes of May 12, 2020 

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr. 
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to approve the minutes as 
written. 

5. Review and act on the following bill schedules and warrants: 

Vendor/Expense/Item Amount
Fontaine Brothers Inc., Requisition No. 16 2,682,754.00$ 
LPAA, Inc. Inv. 1717-2005 69,545.00$      
PMA Consultants LLC Invoice # 04110-36 72,134.46$      
Applied Geograhpics, Inc.,  Inv. 21152 930.00$           

 

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr. 
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to approve the bills as 
presented. 

6. Hear reports, review and act on the following matters: 

a. Report from the Owner’s Project Manager 

i. Project Financials 
Ms. Shaer reviewed the current budget summary and stated that PMA desire to move the meeints 
to the second Tuesday of each month in order to assist with requisition processing. The 
consensus of the committee was affirmative however members were asked to confirm their 
availability.  
 

b. Report from the Architect 

i. Project Update 

Ms. Crockett reviewed a PowerPoint. Chief Joseph has donated 100k to commission artwork by 
Perter Reynolds to be located in the new Beal School. Dr. Sawyer thanked LPA for going above 
and beyond to try and find a way to bring artwork to the school, and thanked Chief Joseph for the 
extraordinary generous donation.  

 

c. Report from the Construction Manager 

i. Schedule Update 

Mr. Payeur stated that the project is on schedule.  

ii. Construction Progress 

Mr. Payeaur gave an update on the construction schedule. Brick has been delayed due to 
COVID-19, however that seems to be the only delay. The precast is going in in two weeks and 
bricks should be coming after. Mr. Mizkar commended Fonatine in their performance thus far.  

 



 

 

7. Set date for next meeting 

The next meeting is tentatively scheduled for July 28, 2020 6pm. 

 

8. Adjourn 

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr. 
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to adjourn at 6:09 pm. 

 

Respectfully Submitted, 

 
Valerie B. Clemmey 
Administrative Assistant 

 

 

Referenced Materials  

Minutes and Bill Schedules as noted above 
Remote script 6/9/20 
6/9 LPA Presentation  
6/9 Budget Summary 
6/9 Construction Schedule  
 


